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ESTIMATE RUN 02/01/2002

ESTIMATE SUMMARY 10:39:44

CONTID: C13592         ESTIMATE NO: 0003 PROG 1999

PCN: 13592-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY01 R-6 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: C R600-163                    

FY01 R-6 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

ROCKY MOUNTAIN SIGNING CO. INC. PAY PERIOD ENDING 02/01/2002 DATE TIME STARTED 11/01/2001

10335 SO. PROGRESS WAY DATE LET 08/02/2001 DATE WORK BEGAN 11/07/2001

 DATE AWARDED 09/13/2001 DATE TIME STOPPED 03/27/2002

 DATE CONTRACT EXECUTED 10/18/2001 DATE ACCEPTED 03/27/2002

PARKER CO 80134     303/840-9877 DATE NOTICE TO PROCEED 11/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 362,733.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 311,281.00 NON-PARTICIPATING 114,610.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -667.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

WORK DAYS

WORK DAYS

94.28%

20,734.00

114,610.50

114,610.50

113,943.45

$

$

$

$

0.00

341,999.62

341,999.62

0.00

341,999.62

-1,025.81

0.00

340,973.81

0.00

AMOUNT DUE 340,973.81 113,943.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 113,943.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

54.0 TIME ALLOW: 72

ORIG TIME ALLOW: 60
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PCN: 13592-BID    ESTIMATE RUN 02/01/2002

PROJECT: C R600-163                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF OVERHEAD SIGN STRUCTURE 5.000

12.000

202-00805  
 

19.000

EACH

3,000.00000 51,000.0017.000

36,000.00

0010 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

0.000

EACH

100.00000 0.000.000

0.00

0015 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

1.000

EACH

1,250.00000 0.000.000

0.00

0020 RESET SIGN PANEL 1.000

1.000

210-00815  
 

2.000

EACH

150.00000 300.002.000

150.00

0025 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

1.000

250-00010  
 

1.000

L S 

2,000.00000 2,000.001.000

2,000.00

0030 *HEALTH AND SAFETY OFFICER 48.000

0.000

250-00110  
 

52.000

HOUR

80.00000 3,840.0048.000

0.00

0035 *DRILLED CAISSON (42 INCH) 92.720

0.000

503-00042  
 

92.720

LF  

257.00000 23,829.0492.720

0.00

0040 *DRILLED CAISSON (48 INCH) 316.360

0.000

503-00048  
 

316.360

LF  

303.00000 95,857.08316.360

0.00

0045 *1-1/4 INCH ELECTRICAL CONDUIT 74.000

196.000

613-00125  
 

283.000

LF  

25.00000 6,750.00270.000

4,900.00

0050 *2 INCH ELECTRICAL CONDUIT 898.000

130.000

613-00200  
 

1,033.000

LF  

52.00000 53,456.001,028.000

6,760.00

0055 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 5.000

16.000

613-70250  
 

24.000

EACH

1,280.00000 26,880.0021.000

20,480.00
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PCN: 13592-BID    ESTIMATE RUN 02/01/2002

PROJECT: C R600-163                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SIGN PANEL (CLASS III) (INSTALL ONLY) 548.000

2,157.000

614-00028  
 

3,411.000

SF  

6.50000 17,582.502,705.000

14,020.50

0065 CANTILEVER STRUCTURE (INSTALL ONLY) 5.000

15.000

614-60900  
 

20.000

EACH

1,450.00000 29,000.0020.000

21,750.00

0070 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0075 FLAGGING 191.500

116.500

630-00000  
 

353.000

HOUR

20.00000 6,160.00308.000

2,330.00

0080 TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

25.00000 0.000.000

0.00

0085 TRAFFIC CONTROL MANAGEMENT 27.000

18.000

630-00012  
 

51.000

DAY 

300.00000 13,500.0045.000

5,400.00

0090 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000

5.600

630-80343  
 

14.000

EACH

25.00000 315.0012.600

140.00

0095 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

1.000

0.800

630-80356  
 

2.000

EACH

500.00000 900.001.800

400.00

0100 DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

25.00000 0.000.000

0.00

0105 TRAFFIC CONE 14.000

11.200

630-80380  
 

77.800

EACH

25.00000 630.0025.200

280.00

0110 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13592-BID    ESTIMATE RUN 02/01/2002

PROJECT: C R600-163                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A ELECTRIC SERVICE 0.000

0.000

700-70190  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 341,999.62114,610.50362,733.62CURRENT AMT0200 $ $ $

$ 341,999.62114,610.50$362,733.62$CURRENT AMTPROJECT TOTAL


